

DRAFTING LEUVEN/LOUVAIN-LA-NEUVE COMMUNIQUE
Road map with tentative dates (as at 8 January 2009)

Date	Meetings	Action
Fr 21 Nov 2008		New Draft Bologna Beyond 2010 to BFUG, Chapter 4 being basis for Communiqué
Fr 12 Dec 2008		Deadline for BFUG comments on Bologna Beyond 2010 document
<i>22 December 2008 – 5 January 2009 Bologna Secretariat closed</i>		
Fr 09 Jan 2009		Outline of Communiqué (“zero draft”) to Board with copy to BFUG
Tue 13 Jan 2009	BFUG-Board, Prague	Preparing Draft Communiqué (1)
Thu 22 Jan 2009		Draft Communiqué (1) to BFUG
Mo 02 Feb 2009		Deadline written amendments from BFUG on Draft Communiqué (1)
		Compilation of proposed amendments to BFUG
Thu/Fr 12/13 Feb 2009	BFUG, Prague	Discussion on Draft Communiqué (1)
Mo 23 Feb 2009	BFUG-Board, Belgium	Preparing Draft Communiqué (2)
Mo 02 Mar 2009		Draft Communiqué (2) to BFUG
Mo 09 Mar 2009		Deadline written amendments from BFUG on Draft Communiqué (2)
		Compilation of proposed amendments to BFUG
Thu/Fr 26/27 Mar 2009	BFUG, Prague	Discussion on Draft Communiqué (2)
Thu 09 April 2009 (week before Easter)		Draft Communiqué (3) will be sent to BFUG for a last round of amendments
Mo 20 April 2009		Deadline written amendments from BFUG on Draft Communiqué (3)
		Finalising the Draft Communiqué
Mo 27 April 2009	BFUG, Leuven	Last preparations for ministerial meeting
Tue/We 28-29 April 2009	Ministerial Conference, Leuven/Louvain-la-Neuve	Discussion and adoption of Communiqué